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Former Plainwell Impoundment

Time-Critical Removal Action
Weekly Construction Update

Work Completed: Aug 7-Aug 13, 2008

e Completed the removal of the resuspension control system including temporary steel

sheeting from Mid-Channel Area B.

Continued removing soil and sediment from Removal Areas 11A and 12A.

Continued removing floodplain soil from Removal Area 11A, 12A and 13A.

Continued soil/sediment solidification activities at Staging Areas 4N.

Continued loading and transporting solidified soil/sediment material from Staging Area 4N to

Allied Waste C&C Landfill and Ottawa County Farms Landfill.

e Continued loading and transporting solidified soil/sediment TSCA material from Removal
Area 12A to EQ Wayne County Disposal Facility.

e Completed installation of the Phase 2 Cofferdam including a template wall and steel
sheeting.

o Completed the installation of restoration seeding and temporary erosion control blanket in
the re-excavated portion of Removal Area 6B and the most downstream portion of Removal
Area 10B.

e Continued operation of the WCS.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated Estimated Number of

Quantity LT @ EITEN {17 Truck Loads

TSCA-material UL R Non-TS.CA Non-TSCA
. TSCA-material material ‘
(cubic yards) material

(cubic yards)
2,590 74

Date

Weekly Total 595 17 |
2008 Total 8,365 239 39,935 1,141

Project Total

to Date 11,375 325

73,850 2,110

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Privileged and Confidential
‘ Kalamazoo River Study Group

Infrastructure. environment. facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #60

Page 2 of 10

Work Planned: August 14-August 20, 2008

o Complete the removal of the resuspension control system around the gas utility pipelines on
the north side of the river.

e Begin installing a resuspension control system in Mid-Channel Area A and Removal Area

13B.

Continue removing soil and sediment from Removal Areas 11A and 12A.

Continue removing floodplain soil from Removal Areas 11A, 12A and 13A.

Continue soil/sediment solidification activities at Staging Area 4N.

Continue loading and transporting solidified soil/sediment material from Staging Area 4N to

Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

¢ Continue loading and transporting solidified soil/sediment TSCA material from Removal
Area 12A to EQ Wayne County Disposal Facility.

e Continue operation of the WCS.
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.
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Removal Progress
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Budget Assessment
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Health & Safety Update

o 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 200 LPOs have been completed for the project to date.

Weather Summary

e Site activities were temporarily suspended for 2 hours on August 7" due to lightning.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A[] No[X] Yes[] Ifyes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Area 4N) and O gallons (Staging Area 5S)
Testing Performed this Week? No [X]  Yes []
Exceedances? N/AX] No [ ] Yes [ ] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [ ] Yes[X], Removal Areas 12A and 11A.
Cleanup Standard Achieved? N/A[] Yes[ ] No[X Ifno, explain:
Cleanup standard has not been achieved in two bank sample grids in Removal Area 11A.
Additional soil is to be excavated from these two grids and confirmation samples will be
collected.

Issues Encountered/Solutions Advanced

e None.
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Equipment 8/7/08 8/8/08 8/9/08 8/10/08 8/11/08 8/12/08 8/13/08
Komatsu PC-300 Excavator 4 4 4 4 4 4 4
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1
Komatsu D61 Dozer 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 - -
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
_kaan;Etsu 400 Articulating Dump 2 5 5 5 5 2 2
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation
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8/8/08

8/9/08

Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update

8/10/08

Progress Report #60
Page 8 of 10

811/08 8/12/08 8/13/08

Terra Contracting Staff

20

20

20 20 20

Jim Saric/lUSEPA

Michael Berkoff USEPA

Don de Blasio/lUSEPA

Mike Ribordy/USEPA OSC

Tom Crosetto/USEPA OSC

Paul BucholtzZMDEQ

Polly Synk/MDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sharon Hanshue/MDNR

Lisa Williams/USFWS

Weston Contractors

CDM Contractors

x
x

Chase Fortenberry/KRSG

Mark Brown/KRSG

Paul Monteny/KRSG

Eric Schmidt/KRSG

Suda Arakere/KRSG

Steve Garbaciak/ARCADIS

Mike Donegan/ARCADIS

Scott Harcus/ARCADIS

x

x
x

Eric Hritsuk/ARCADIS

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS

Michelle Rumler/ARCADIS

x

Joe Willoughby/ARCADIS

XXX [ X

Ben Lawrence/ARCADIS

XXX XXX

XXX [ XX

XXX [ XX

XXX [ XX

Dave Patterson/ARCADIS

ARCADIS H&S Audit Team

Nick Harmer/ARCADIS

Other Subcontractors (Specify)

King Co.

JF New

2 ARCADIS
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Photos from August 7-August 13, 2008

ALY it

. J ~ 4 ~—
Removing a row of stop logs from the WCS. Removing steel sheeting from Mid-Channel B.

Istalling restoration eeding and blanket in the Observing current conditions at the former Plainwell
downstream portion of Removal Area 10B. Dam existing spillway located in the west channel.
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Targeted Removal Areas — Former Plainwell Impoundment
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Notes:
Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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